

Project Title: Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Phase: 4 Project Planning Phase

Work Breakdown Structure (WBS)

- **Milestone 1: Flow Logic Infrastructure**
 - Setup Flow properties, execution boundaries, and trigger interfaces.
 - Construct Action Cards and map data-pill parameters.
- **Milestone 2: Catalog Integration & Mapping**
 - Open Product Catalogs and map standard fulfillment engines.
 - Relink legacy variables to clean Flow attachments.
- **Milestone 3: QA Execution & Production Handover**
 - Execute edge testing scenarios.
 - Draft running logs and run validation procedures.

Sprint Timeline (Gantt Reference)

Day 1: Environment Setup -> Trigger Definitions -> Action Architecture Design

Day 2: Catalog Mapping Modification -> Form Integration -> Context Testing

Day 3: End-to-End Simulation Tests -> Log Auditing -> Project Delivery Documentation

Detailed Work Breakdown Structure (WBS)

To systematically track implementation progress, the project was organized into clear, sequential milestones:

- **Milestone 1: Workflow Infrastructure & Action Block Design**
 - **Activity 1.1:** Initialize the empty flow workspace framework inside the global application container.
 - **Activity 1.2:** Wire the execution triggers to look for the platform catalog engine hooks.

- **Activity 1.3:** Construct the target task record generation blocks and map data-pills to pass parent identity data dynamically.

Milestone 2: Catalog Binding & Form Routing Controls

- **Activity 2.1:** Modify item definitions inside the Maintain Items catalog manager view.
- **Activity 2.2:** Strip old, legacy system workflows and bind the new execution template to the processing model.

Milestone 3: QA Execution & Acceptance Certification

- **Activity 3.1:** Execute simulated edge tests to confirm performance and data validation.
- **Activity 3.2:** Perform integration audits on execution states and hand over to production logs.